COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/03/2007

ESTIMATE SUMMARY 12:07:30
CONTID: C15976 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15976-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 14.0 DAYS TIME ALLOW: 45 WORK DAYS
US 6 SAFETY IMPROVEMENTS PERCENT TIME: 31.11 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: STA 006A-039
US 6 SAFETY IMPROVEMENTS
NAME OF ROAD: US 6 LOVELAND PASS
PROJECT COUNTIES: SUMMIT CLEAR CREEK
CONTRACTOR:
COLUMBINE HILLS CONCRETE, INC. PAY PERIOD ENDING 06/23/2007 DATE TIME STARTED 06/04/2007
PO BOX 2369 DATE LET 04/26/2007 DATE WORK BEGAN  06/04/2007
DATE AWARDED 05/03/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/01/2007 DATE ACCEPTED
SILVERTHORNE CO 80498 970 468 7813 DATE NOTICE TO PROCEED 06/04/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,203,805.59 PARTICIPATING $ 294,728.09 $ 294,728.09
AWARD PROJECT AMT: ¢  1,063,692.61 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 24.48% TOTAL EARNINGS 294,728.09 294,728.09
FUNDS AVAILABLE: $ 909,077.50 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 294,728.09 294,728.09
TOTAL CLAIMS: $ 0.00 RETAINAGE -7,887.84 -7,887.84
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 286,840.25 286,840.25
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 286,840.25 286,840.25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 286,840.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15976-BID ESTIMATE RUN 07/03/2007
PROJECT: STA 006A-039 ESTIMATE NO: 0001 12:07:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00090 REMOVAL OF DELINEATOR 30.000 0.000
EACH 0.000 0.00
31.00000 0.000 0.00
0010 202-00220 REMOVAL OF ASPHALT MAT 1,533.000 0.000
SY 1,083.000 25,255.56
23.32000 1,083.000 25,255.56
0015 202-00240  REMOVAL OF ASPHALT MAT (PLANING) 9,008.000 0.000
SY 9,008.000 28,285.12
3.14000 9,008.000 28,285.12
0020 202-00810 REMOVAL OF GROUND SIGN 9.000 0.000
EACH 0.000 0.00
67.00000 0.000 0.00
0025 202-01130  REMOVAL OF GUARDRAIL TYPE 3 1,035.000 0.000
LF 135.000 276.75
2.05000 135.000 276.75
0030 202-01300 REMOVAL OF END ANCHORAGE 5.000 0.000
EACH 2.000 360.00
180.00000 2.000 360.00
0035 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,345.000 0.000
cYy 0.000 0.00
43.82000 0.000 0.00
0040 203-01500 BLADING 80.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0045 203-01510 BACKHOE 80.000 0.000
HOUR 0.000 0.00
120.00000 0.000 0.00
0050 203-01594 COMBINATION LOADER 80.000 0.000
HOUR 0.000 0.00
115.00000 0.000 0.00
0055 203-02330 LABORER 40.000 0.000
HOUR 0.000 0.00
46.00000 0.000 0.00
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PCN: 15976-BID ESTIMATE RUN 07/03/2007
PROJECT : STA 006A-039 ESTIMATE NO: 0001 12:07:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00002 EROSION LOG (12 INCH) 1,335.000 0.000
LF 1,335.000 7,609.50
5.70000 1,335.000 7,609.50
0065 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.000 0.00
4,600.00000 0.000 0.00
0070 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
L S 0.500 222.50
445.00000 0.500 222.50
0075 210-00810 RESET GROUND SIGN 2.000 0.000
EACH 0.000 0.00
352.00000 0.000 0.00
0080 210-01130 RESET GUARDRAIL TYPE 3 615.000 0.000
LF 0.000 0.00
6.65000 0.000 0.00
0085 212-00006 SEEDING (NATIVE) 1.400 0.000
ACRE 0.000 0.00
2,015.00000 0.000 0.00
0090 212-00032 SOIL CONDITIONING 0.700 0.000
ACRE 0.000 0.00
1,870.00000 0.000 0.00
0095 213-00002 MULCHING (WEED FREE HAY) 1.400 0.000
ACRE 0.000 0.00
860.00000 0.000 0.00
0100 213-00061 MULCH TACKIFIER 490.000 0.000
LB 0.000 0.00
3.25000 0.000 0.00
0105 216-00035 SOIL RETENTION BLANKET (PLASTIC) 300.000 0.000
SY 0.000 0.00
6.10000 0.000 0.00
0110 304-09000 AGGREGATE BASE COURSE (SPECIAL) 330.000 0.000
[63'¢ 0.000 0.00
58.15000 0.000 0.00
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PCN: 15976-BID ESTIMATE RUN 07/03/2007
PROJECT: STA 006A-039 ESTIMATE NO: 0001 12:07:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 306-01000 RECONDITIONING 550.000 0.000
sy 0.000 0.00
2.10000 0.000 0.00
0120 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 993.510 0.000
TON 894.840 127,067.28
142.00000 894.840 127,067.28
0125 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 2,761.000 0.000
TON 55.680 5,434.37
97.60000 55.680 5,434.37
0130 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 166.000 0.000
TON 0.000 0.00
495.00000 0.000 0.00
0135 411-10253 EMULSIFIED ASPHALT (CSS-1H) 1,057.000 0.000
GAL 0.000 0.00
3.32000 0.000 0.00
0140 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 31.000 0.000
SY 0.000 0.00
28.75000 0.000 0.00
0145 506-00206 RIPRAP (6 INCH) 12.000 0.000
cy 0.000 0.00
141.00000 0.000 0.00
0150 506-00212 RIPRAP (12 INCH) 30.000 0.000
cY 0.000 0.00
92.00000 0.000 0.00
0155 601-01025 CONCRETE CLASS B (MISCELLANEOUS) 6.900 0.000
cy 0.000 0.00
975.00000 0.000 0.00
0160 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,125.000 0.000
LF 150.000 3,210.00
21.40000 150.000 3,210.00
0165 606-02003 END ANCHORAGE (NONFLARED) 5.000 0.000
EACH 2.000 4,300.00

2,150.00000 2.000 4,300.00
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PCN: 15976-BID ESTIMATE RUN 07/03/2007
PROJECT: STA 006A-039 ESTIMATE NO: 0001 12:07:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 607-11525 FENCE (PLASTIC) 1,257.000 0.000
LF 1,257.000 6,285.00
5.00000 1,257.000 6,285.00
0175 612-00031 DELINEATOR (TYPE I) (EXTRA HEIGHT) 96.000 0.000
EACH 0.000 0.00
38.95000 0.000 0.00
0180 612-00033 DELINEATOR (TYPE III) (EXTRA HEIGHT) 7.000 0.000
EACH 0.000 0.00
54.65000 0.000 0.00
0185 614-00011 SIGN PANEL (CLASS I) 90.000 0.000
SF 0.000 0.00
41.65000 0.000 0.00
0190 614-00012 SIGN PANEL (CLASS ITI) 24.000 0.000
SF 0.000 0.00
44.50000 0.000 0.00
0195 614-01512 STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 165.000 0.000
LF 0.000 0.00
10.30000 0.000 0.00
0200 614-01522 STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 16.000 0.000
EACH 0.000 0.00
129.80000 0.000 0.00
0205 614-01585 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 26.000 0.000
LF 0.000 0.00
30.50000 0.000 0.00
0210 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 3.000 0.000
EACH 0.000 0.00
425.00000 0.000 0.00
0215 614-80385 RUMBLE STRIP 42,583.000 0.000
LF 0.000 0.00
0.35000 0.000 0.00
0220 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
LS 0.500 3,750.00

7,500.00000 0.500 3,750.00
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PCN: 15976-BID ESTIMATE RUN 07/03/2007
PROJECT: STA 006A-039 ESTIMATE NO: 0001 12:07:30

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 625-00001 CONSTRUCTION SURVEYING (HOURLY) 40.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
0230 626-00000 MOBILIZATION 1.000 0.000
L S 0.600 31,800.00
53,000.00000 0.600 31,800.00
0235 627-00005 EPOXY PAVEMENT MARKING 800.000 0.000
GAL 0.000 0.00
80.45000 0.000 0.00
0240 627-00012 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 100.000 0.000
GAL 0.000 0.00
53.10000 0.000 0.00
0245 630-00000 FLAGGING 3,888.000 0.000
HOUR 884.500 20,874.20
23.60000 884.500 20,874.20
0250 630-00007 TRAFFIC CONTROL INSPECTION 21.000 0.000
DAY 6.000 1,272.00
212.00000 6.000 1,272.00
0255 630-00012 TRAFFIC CONTROL MANAGEMENT 40.000 0.000
DAY 13.000 11,271.00
867.00000 13.000 11,271.00
0260 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 0.000
EACH 4.000 141.60
35.40000 4.000 141.60
0265 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 0.000
EACH 19.500 920.40
47.20000 19.500 920.40
0270 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 2.000 118.00
59.00000 2.000 118.00
0275 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 126.000 0.000
SF 63.000 1,190.70
18.90000 63.000 1,190.70
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PCN: 15976-BID ESTIMATE RUN 07/03/2007
PROJECT: STA 006A-039 ESTIMATE NO: 0001 12:07:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80359 PORTABLE MESSAGE SIGN PANEL 100.000 0.000
DAY 26.000 1,687.40
64.90000 26.000 1,687.40
0285 630-80360 DRUM CHANNELIZING DEVICE 80.000 0.000
EACH 40.000 1,200.00
30.00000 40.000 1,200.00
0290 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
0295 630-80380 TRAFFIC CONE 300.000 0.000
EACH 150.000 1,275.00
8.50000 150.000 1,275.00
0300 630-80510 MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,150.00000 0.000 0.00
0305 700-70010 F/A MINOR CONTRACT REVISIONS 82,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0310 700-70011 F/A PARTNERING 3,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0315 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 15,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0320 700-70016 F/A FUEL COST ADJUSTMENT 5,000.000 0.000
F A 276.710 276.71
1.00000 276.710 276.71
0325 700-70022 F/A OJT COLORADO TRAINING PROGRAM 600.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0330 700-70023 F/A ON-THE-JOB TRAINEE 300.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 15976-BID ESTIMATE RUN 07/03/2007
PROJECT: STA 006A-039 ESTIMATE NO: 0001 12:07:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70530 F/A DRAINAGE IMPROVEMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,193,160.59 $ 284,083.095 284,083.09
CAT NO0400 CONSTRUCTION ENGINEERING
0350 620-00001 FIELD OFFICE (CLASS 1) 1.000 0.000
EACH 1.000 9,750.00
9,750.00000 1.000 9,750.00
0355 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 895.00
895.00000 1.000 895.00
CAT 0400 CURRENT AMT $ 10,645.00 $ 10,645.00 % 10,645.00
PROJECT TOTAL CURRENT AMT $ 1,203,805.59 $ 294,728.09 S 294,728.09



